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ABBREVIATIONS 

 
AH  - Affected Household 
AP  - Affected People/Person 
CBO  - Community-Based Organization 
DP  - Displaced Person 
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GRG  - Grievance Redress Group 
GRM  - Grievance Redress Mechanism 
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IPIG  - Investment Project Implementation Group 
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MOF  - Ministry of Finance 
MoTC  - Ministry of Transport and Communications 
NGO  - Non-Governmental Organization 
PAH  - Project Affected Household 
PAP  - Project Affected Person 
ROW  - Right-of-Way 
PIU  - Project Implementation Unit 
RMS  - Road Management Services 
RMU  - Road Maintenance Unit 
RPF  - Resettlement Policy Framework 
RP  - Resettlement Plan 
SAEPF - State Agency for Environment Protection and Forestry 
TA  -  Technical Assistance 
TOR  - Terms of Reference 
PIB  - Public Information Booklet 
NRRP  - National Road Rehabilitation Road 
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GLOSSARY OF TERMS 

 
Compensation : Means payment in cash or in-kind at replacement cost for an asset 

to be acquired by the Project. 
   
Cut-off Date : Means the date that a population record or census, preferably at 

the project identification stage, serves as an eligibility cut-off date 
in order to prevent a subsequent influx of encroachers or others 
who wish to take advantage of such benefits. The cut-off date will 
be the date when the census for the RP is completed 

   
Detailed  
Measurement  
Survey (DMS) 

: Means the detailed inventory of losses that is completed after de-
tailed design and marking of project boundaries on the ground. 

   
Displacement : Means either physical relocation or economic displacement 

whereby the impact of loss of incomes force people to relocate in 
order to initiate alternative strategies of income restoration. 

   
Encroachers : Means those people who move into the project area after the cut-

off date and are therefore not eligible for compensation or other 
rehabilitation measures provided by the project. 

Entitlement : Means the range of measures comprising compensation, income 
restoration, transfer assistance, income substitution, and reloca-
tion which are due to affected people, depending on the nature of 
their losses, to restore their economic and social base. 

   
Inventory of 
Losses 

: Means the pre-appraisal inventory of assets as a preliminary rec-
ord of affected or lost assets. 

   
Land Acquisition : Means the process whereby a person is compelled by the local 

administration through the Executing Agency of the Project to al-
ienate all or part of the land s/he owns or possesses in favor of the 
State in the implementation of the Project or any of its components 
in return for consideration. 

   
Non-Titled : Means people using private or state land without legal ownership 

right or formal permission of the real owners/entities. 
   
Project Affected 
Person (PAP) or 
Project Affected 
Household (PAH) 

: Means a person or household affected by direct economic and so-
cial impacts caused by: a. the involuntary taking of land resulting in 
(i) relocation or loss of shelter; (ii) loss of assets or access to as-
sets; or (iii) loss of income sources or means of livelihood, whether 
or not the affected persons must move to another location; b. in-
voluntary restriction of access to legally designated parks and pro-
tected areas resulting in adverse impacts on the livelihoods of the 
displaced persons. 

   
Relocation : Means the physical shifting of a PAP from his/her pre-project place 

of residence and/or business. 
   
Replacement : Means the amount in cash or in-kind needed to replace an asset 
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Cost and is the value determined as compensation for: (a) Agricultural 
land and fishpond based on market prices that reflect recent land 
sales prior to the commencement of the Project or displacement, 
and in the absence of such recent sales, based on productive val-
ue; (b) Residential land based on market prices that reflect recent 
land sales prior to the commencement of the Project or displace-
ment, and in the absence of such recent land sales, based on 
similar location attributes; (c) Houses and other related structures 
based on current market prices of materials and labor without de-
preciation nor deductions for salvaged building materials; (d) 
Crops based on current market value; (e) Trees and other peren-
nials based on current market value; and (f) Other assets (i.e., in-
come, cultural, aesthetic) based on replacement cost or the cost of 
mitigating measures. 

   
Rehabilitation : Means assistance provided to seriously affected people due to the 

loss of productive assets, incomes, employment or sources of liv-
ing that require to be compensated in order to improve, or at least 
achieve full restoration of living standards to pre-project level. The 
livelihood support may be given in cash or in kind or a combination 
of the two in order to improve, or at least achieve full restoration of 
living standards to pre-project levels. 

   
Resettlement : Means all measures taken by the Project proponents to mitigate 

any and all adverse social impacts of the Project on the PAPs, in-
cluding compensation for lost assets and incomes, and the provi-
sion of other entitlements, income restoration assistance, and re-
location as needed. 

   
Resettlement 
Plan 

: Means the time-bound action plan with budget setting out reset-
tlement strategy, objectives, entitlements, actions, responsibilities, 
monitoring and evaluation. 

   
Significant  
Impact 

: Means PAPs being: (i) physically displaced from housing, and/or 
(ii) having 10% or more of their productive, income generating as-
sets lost. Affected people experiencing significant impacts are re-
ferred to as being “severely affected’’. 

   
Structures : Mean all structures affected, or to be acquired, by the project - liv-

ing quarters, wells, hand pumps, agricultural structures such as 
rice bins, animal pens, stores/warehouses, commercial enterprises 
including roadside shops and businesses. 

   
Vulnerable 
Groups 

: Means distinct groups of people who might suffer disproportionate-
ly from the loss of fixed and movable assets, other assets and 
production base from the effects of resettlement and specifically 
include: (i)divorced or widowed female headed households with 
dependents and low income;(ii) households with disabled or invalid 
persons; (iii) households with persons falling under the generally 
accepted indicator for poverty as defined by the Ministry of Labor 
and Social Welfare, or the landless; and (iv) elderly households 
with no means of support. 
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CHAPTER 01: INTRODUCTION 

 

1.1. Project Background 

 
1. Within the framework of Central Asia Regional Economic Cooperation (CAREC) Pro-

gram, the countries of Central Asia are working together to increase regional 

transport connectivity by coordinating investments in transport infrastructure 

and aligning respective policy and regulatory reforms to make the impacts of 

those investments sustainable. This is to improve the region’s competitive-

ness, reduce poverty and expand trade, both among Central Asian econo-

mies, regionally, and globally. CAREC program focuses on investment and 

other activities along six transport corridors that link north, south, east and 

west through Central Asia. 

 

2. Specifically, the Governments of Tajikistan and the Kyrgyz Republic approached the 

World Bank to consider financing for the Osh-Khujand road corridor of which 

the Osh – Baken – Isfana Road is an integral part. 

 

3. The proposed Central Asia Road Links program is being prepared as part of a regional 

program on improvements of priority road links in Central Asia which is ex-

pected to have substantial positive impacts on poverty reduction and econom-

ic growth, not only because of the high population density along the catch-

ment area of the corridor, but also high poverty rates and related impacts on 

cohesion and migration. 

 

4. The following road sections which will link the Kyrgyz Republic with its neighboring 

countries are expected to be financed by the proposed program: (a) Isfana to 

border crossing point at Kairagach/Madaniyat (34.77 kilometers), (b) Batken 

to Tortkul (14.30 kilometers) and (c) Batken to border crossing point at Kyzyl 

Bel/Guliston (6.11 kilometers). 

 
1.2. Proposed Road Sections and Potential resettlement impact 

 

5. Potential resettlement impacts for road sections under the project are expected to be as 

follows: 

 

6. Road Section between Batken and Kyzyl-Bel (6.11 kilometers): The existing road which 

this route option follows is wide enough to accommodate the required cross 

section. Thus, no physical resettlement is anticipated to occur. 

 



 
 

 

Page | 2  

7. Batken to Tortkul (14.30 kilometers): The existing road which this route option follows is 

wide enough to accommodate the required cross section. Thus, no physical 

resettlement is anticipated to occur. 

 

8. Isfana – Sulukta: The existing road through the settlements is partly not wide enough to 

accommodate the required cross section. Thus, some land acquisition is an-

ticipated to be required, but no buildings are likely to be affected. 

 

9. Sulukta – Koltso on the narrow gauge railway track: Behind the start the alignment runs 

through the built-up area of Sulukta. This option will most likely have impact 

on private land, trees and structure. 

 

10. Koltso – Kairagach: The existing road is wide enough to accommodate the required 

cross section. Thus, no physical resettlement is anticipated to occur. 

 

1.3. Objectives of Resettlement Planning 

 

11. This Resettlement Policy Framework (RPF) has been prepared for the proposed Project 

and outlines the resettlement principles and procedures to ensure that if reset-

tlement needs are identified, the executing agency (EA) – the Ministry of 

Transport and Communications (MoTC) of the Kyrgyz Republic – will follow 

the procedures for involuntary resettlement in compliance with the Govern-

ment’s applicable laws and regulations and World Bank’s policy. The RPF 

sets out the objectives, eligibility criteria for project affected people (PAPs), 

entitlements, legal and institutional framework, establishing compensation 

rates and unit rates, modes of compensation and rehabilitation, participation 

and consultation procedures, and grievance redress mechanisms which will 

be employed to compensate, and rehabilitate the livelihoods and living stand-

ards of PAPs. The RPF also sets out the steps for preparation and implemen-

tation of resettlement plans (RPs) to be prepared under the Project. 

 

12. The main objectives of the RPF are to: (i) guide in properly identifying, compensating, 

and restoring the livelihoods of PAPs, (ii) serve as a binding document to en-

sure payment of compensation and assistance to PAPs, and (iii) provide di-

rection in preparing, updating, implementing and monitoring subprojects’ RPs. 

The RPF includes measures to ensure that PAPs are (i) informed about their 

options and rights pertaining to resettlement; (ii) consulted on, offered choices 

among, and provided with technically and economically feasible resettlement 

alternatives; and (iii) provided prompt and effective compensation at full re-

placement cost for losses of assets attributable directly to the Project. 

 

13. This RPF is a document prepared by the MoTC of the Kyrgyz Republic which has been 

reviewed and cleared by the World Bank. The RPF is uploaded to the PIU’s 
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website WWW.PIUMOTC.KG and the World Bank’s web-site, where it is 

available through the development centre/Infoshop, in compliance with the 

World Bank’s policy. The RPF is translated into Kyrgyz and Russian, and will 

be distributed to local government agencies and potential PAPs. The RPF 

should be read in conjunction with the World Bank’s OP 4.12 Involuntary Re-

settlement policy and Kyrgyz laws. 

 

14. The RPF comprises three important elements: (i) compensation to replace lost assets, 

livelihood, and income; (ii) assistance for relocation, including provision of re-

location sites with appropriate facilities and services; and, (iii) assistance for 

rehabilitation to achieve at least the same level of well-being with the Project 

as without it. The RPF is based on the following principles: 

 

• Involuntary resettlement is to be avoided or at least minimized; 

• Compensation must ensure the maintenance of the PAPs’ pre-project living stand-

ards; 

• PAPs should be fully informed and consulted on compensation options; 

• PAPs’ socio-cultural institutions should be supported/used as much as possible; 

• Compensation will be carried out with equal consideration of women and men; 

• Lack of formal legal land title should not be a hindrance to rehabilitation; 

• Particular attention should be paid to households headed by women and other vul-

nerable groups and appropriate assistance should be provided to help them improv-

ing their status; 

• Land acquisition and resettlement should be conceived and executed as a part of the 

project, and the full costs of compensation should be included in project costs and 

benefits; and 

• Compensation/rehabilitation assistance will be paid prior to ground leveling, demoli-

tion, and in any case, before an impact occurs. 

 

1.4. Scope of Land Acquisition and Resettlement under the Project 

 

15. The initial assessment through reconnaissance identified potential resettlement impact 

in maximum roads options and major type of impacts in some options are 

land, structure, fences, trees and crops. As such cases, final selection of pro-

posed road options will be the scope of information of actual resettlement im-

pacts for this project and requirement of the compensation and consultation 

adheres to the provisions of this RPF.  
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CHAPTER 02: LAND ACQUISITION AND  

RESETTLEMENT FRAMEWORK 

 

2.1. Land Acquisition & Resettlement Processing Requirements 

 

16. In respect of resettlement1, based on World Bank’s Policy OP 4.12 “Involuntary Reset-

tlement” and practice, the approval of the implementation of subprojects will 

require the preparation of a number of documents as follows: 

 

• This RPF for the overall project and applicable to all sections of road rehabilitation or 

subprojects; 

• A resettlement checklist and categorization form (Appendix 1) indicating for each 

section of road rehabilitation or subproject, whether land acquisition impacts are like-

ly to occur, type of impacts, likely magnitude.; 

• If land acquisition will occur, a RP for each section of rehabilitated road or subproject 

based on detailed design. The RP will include detailed compensation and administra-

tion budgets and implementation schedules linking land acquisition and resettlement 

planning tasks to the initiation of civil works. As detailed in OP 4.12 of the World 

Bank, the complexity and contents of RPs vary depending on the degree of impacts 

severity of a subproject. When impacts are considered significant, a subproject is 

classified as Category “A” and a full RP is to be prepared (Appendix 3); and 

• For subprojects that will create minor or insignificant land acquisition and resettle-

ment impacts, they will be classified as Category “B” and only an abbreviated RP is 

to be prepared (Appendix 2). 

  

                                                
1 It should be noted that according to WB’s Policy OP 4.12, the term resettlement encompasses more than the 

‘physical relocation or resettlement’ of affected people. It is defined as the social and economic impacts of a pro-
ject that are permanent or temporary and are caused by the involuntary taking of land resulting in (i) relocation or 
loss of shelter; (ii) loss of assets or access to assets; (iii) loss of income sources or means of livelihood, whether 
or not the affected persons must move to another location; or (iv) the involuntary restriction of access to legally 
designated parks and protected areas resulting in adverse impacts on the livelihoods of the displaced persons. 
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2.2. Legal and Policy Background 

 

2.2.1. Land Ownership 

 

17. Following the Kyrgyz Republic’s independence from the USSR, land reform changed the 

status of land tenure in rural areas. State owned collective farms reverted to a 

system of village governments - Ayi-lokmotus and it is at this level that re-

forms have taken place. Three quarters of the land from collective farms was 

divided among households with initial 49-years use rights, which were later 

extended to 99 years. 

 

18. In 1998, following a public referendum, the law was altered so that land became private-

ly owned with a five-year moratorium on sale. The remaining 25% of the land 

from collective farms was leased out by the Ayil-okmotus to individuals or 

farm entities. This provides the source for land funds from which compensa-

tion for land acquisition is carried out. Pastoral land remains the property of 

the state, and is leased out to shepherds. Until land privatization measures 

were taken, compulsory acquisition practices rarely affected households as, 

when land was required for state purposes, it could be found in the inventory 

of publicly owned land. However, as the proportion of privately owned and 

separately delineated land increases, land acquisition and resettlement issues 

will become more important and will need to be dealt with in a consistent and 

transparent manner. 

 

2.2.2. Law on Land Acquisition and Resettlement in Kyrgyz Republic 

 

19. The main legal document concerning the rights of Kyrgyz’s citizens is the Constitution of 

the Kyrgyz Republic (came into force by Kyrgyz law on 27th of June 2010). 

According to the Constitution of the Kyrgyz Republic land is in state, munici-

pal, private and other forms of ownership. As well as the basic rights provided 

for under the Constitution, the Land Code (1999) govern land use and land 

acquisition. The relevant articles of the Constitution include: 

 

• Article 12 

1. In the Kyrgyz Republic the diversity of forms of property shall be recognized and 

equal legal protection to private, state, municipal and other forms of property 

shall be guaranteed. 

2. Property shall be inviolable. No one can be arbitrarily deprived of his/her proper-

ty. Confiscation of property against the will of the owner shall be allowed only 

upon decision of a court. 

5. The land, its resources, airspace, waters, forests, flora and fauna, as well as oth-

er natural resources shall be the exclusive property of the Kyrgyz Republic; 

these shall be used for the purpose of preserving a unified environmental system 
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as the basis of life and activity of the people of Kyrgyzstan and shall enjoy spe-

cial protection from the State. Land may also be in private, municipal and other 

forms of ownership except for pastures which may not be in private property. 

6. The limits of and procedure for the exercise of rights by owners and implementa-

tion of guarantees of their protection shall be determined by law. 

 

20. The following are the most relevant articles of the Land Code as they pertain to land use 

and acquisition: 

 

• Article 4 

The right of the State to land shall be exercised by the Government of the Kyrgyz 

Republic throughout the entire territory of the Republic within jurisdiction established 

by this Code. 

State - owned land shall include lands allocated to state land users, lands of forest, 

water funds, lands of especially protected territories, lands of reserve stock, lands of 

frontier area, lands of the agricultural estate state fund, pastures of rural settlements, 

pastures in the zone of intensive use, as well as distant pastures, and other land not 

transferred in private or communal ownership. 

 

• Article 7 

The use of a land plot may be open-ended (without indication of term) or fixed-term 

(temporary). A fixed-term (temporary) use of the land plot, including land use based 

on a lease agreement, is one limited up to 50 years. After expiration of this period, 

the period of use of the land plot may be prolonged subject to the agreement of the 

parties Agricultural land of the agricultural estate state fund shall be leased out as a 

rule for the period of not less than 5 years. 

 

• Article 35 

The owner of a land share or a land user has the right to transfer his full or part of his 

right to other natural or legal person without any permission from public bodies un-

less otherwise provided by this Code, other legislative acts of the Kyrgyz Republic or 

conditions of allocation of a land plot. At transferring the right to a land share by the 

owner or a land user to other natural or legal person size of payment for a land share 

is defined by an agreement of parties. 

 

• Article 56 

In cases stipulated by the present Code and other legislation the authorized body has 

the right to establish compulsory easement on demand of the interested person. 

Compulsory easement can be established for providing: 1) access to a land share if 

another access is impossible, extremely complicated or requires disproportionate 

charges; 2) construction and operation of transmission lines, communication, provi-

sion of water and heat supply, melioration and other needs that cannot be provided 

without an establishment of compulsory easement. 
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• Article 57 

Losses, caused to the owner or the land user of a land share by the establishment of 

compulsory easement, are subject to compensation by the person in whose interests 

the easement is established. 

 

• Article 68 

Acquisition of a land share for public needs can be effected on the basis of a contract 

between the authorized body and the owner of a land share or the land user. In case 

of disagreement of the owner of a land share or the land user with acquisition or its 

conditions the authorized body has the right to appeal to the court in two-month term 

with a claim of chargeable acquisition of a land share from the moment of reception 

of refusal. 

Compensation for the land share will reflect market cost of the right to a land share 

and buildings and constructions, and also losses caused to the owner or the land us-

er related to the termination of the right to a land share, including losses concerned 

with a pre-schedule cessation of obligations before third parties at determination of 

the redemption price. 

 

2.2.3. World Bank Policy on Involuntary Resettlement 

 

21. The World Bank’s safeguard policy on Involuntary Resettlement – OP 4.12 (December 

2001) revised on April 2013 – seeks to ensure that impoverishment risks due 

to involuntary resettlement are addressed and minimized. 

 

22. The overall objectives of the World Bank's policy on involuntary resettlement are: 

 

(a) Involuntary resettlement should be avoided where feasible, or minimized, ex-

ploring all viable alternative project designs. 

 

(b) Where it is not feasible to avoid resettlement, resettlement activities should be 

conceived and executed as sustainable development programs, providing suffi-

cient investment resources to enable the persons displaced by the project to 

share in project benefits. Displaced persons should be meaningfully consulted 

and should have opportunities to participate in planning and implementing re-

settlement programs. 

 

(c) Displaced persons should be assisted in their efforts to improve their livelihoods 

and standards of living or at least to restore them, in real terms, to pre-

displacement levels or to levels prevailing prior to the beginning of project im-

plementation, whichever is higher. 
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23. The policy covers direct economic and social impacts that result from (a) the involuntary 

taking of land resulting in (i) relocation or loss of shelter; (ii) loss of assets or 

access to assets; or (iii) loss of income sources or means of livelihood, 

whether or not the affected persons must move to another location; or (b) the 

involuntary restriction of access to legally designated parks and protected ar-

eas resulting in adverse impacts on the livelihoods of PAPs. 

 

24. Where impacts on the entire displaced population are minor (fewer than 200 people are 

displaced)2, an abbreviated resettlement plan may be prepared. For projects 

causing significant resettlement (more than 200 people are displaced), a full 

resettlement plan is required. The resettlement plan will include measures to 

ensure that the displaced persons are informed about their options and rights 

pertaining to resettlement; consulted on, offered choices among, and provided 

with technically and economically feasible resettlement alternatives; and pro-

vided prompt and effective compensation at full replacement cost for losses of 

assets attributable directly to the project. The policy requires that in the reset-

tlement planning process: 

 

• Displaced persons and their communities, and any host communities receiving them, 

are provided timely relevant information, consulted on resettlement options, and of-

fered opportunities to participate in planning, implementing, and monitoring resettle-

ment activities. Appropriate and accessible grievance mechanisms are established 

for these groups; 

 

• In new resettlement sites or host communities, infrastructure and public services are 

provided as necessary to improve, restore, or maintain accessibility and levels of 

service for the displaced persons and host communities. Alternative or similar re-

sources are provided to compensate for the loss of access to community resources 

(such as fishing areas, grazing areas, fuel, or fodder);  

 

• Patterns of community organization appropriate to the new circumstances are based 

on choices made by the displaced persons. To the extent possible, the existing social 

and cultural institutions of resettlers and any host communities are preserved and re-

settlers’ preferences with respect to relocating in pre-existing communities and 

groups are honored. 

 

                                                
2 Impacts are considered "minor" if the affected people are not physically displaced and less than 10% of their productive as-

sets are lost. 
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25. To achieve the objectives of the policy, World Bank requires that particular attention be 

paid to the needs of vulnerable groups among those displaced, especially 

those below the poverty line, the landless, the elderly, women and children, or 

other displaced persons who may not be protected through national land 

compensation legislation. 

 

 

2.3. Comparison of Kyrgyz Republic and World Bank Policy Requirements 

 

26. Differences between Kyrgyz Republic Law (Land Code) and World Bank’s policy are 

outlined in Table 2.1 below. 

 
 

Table-2.1: Comparison of Kyrgyz Law and World Bank Policy 

 

Provisions of Kyrgyz Republic’s 
Land Code 

World Bank’s Policy on Involuntary Resettlement 

Compensation for acquired land on-
ly for titled landowners, those with 
formal land use shares, or holders of 
customary rights. 

Lack of formal title to land will not  be a bar to PAPs 
from entitlements, those people without legal title to 
land and/or structures occupied or used by them are 
entitled to various options of resettlement assistance, 
provided they cultivated/occupied the land before the 
eligibility cut-off date. 

Consultation with PAPs or communi-
ties in respect of land or asset con-
fiscation not 
required 

PAPs are to be fully informed and consulted on com-
pensation, entitlements and resettlement options incl. 
relocation sites. Includes consultation, participation, 
information dissemination campaigns, and opportuni-
ties to participate in monitoring. Resettlement plans 
to be developed and prepared in consultation with 
PAPs and other stakeholders. Grievance redress 
mechanisms are to be established. Requirement for 
gender specific consultation and information disclo-
sure. 

Land compensation is at replace-
ment rates through provision of land 
for land or in cash. Normative land 
prices are established through coef-
ficients. No reference as to whether 
there are deductions. 

Land for land as a priority, with replacement land to 
be acceptable to PAPs and to be of same size and 
productive capacity. If suitable land cannot be found, 
compensation in cash, or a combination of land and 
cash, at current market value without deduction of the 
costs of any transaction (administrative charges, tax-
es, registration or titling costs), or depreciation 

Compensation for other assets 
(structures, crops and trees and 
business income) is at replacement 
cost. No provision for severe im-
pacts or vulnerable PAPs. Does not 
provide for transportation and transi-
tion expenses/costs. 

The amount of cash or kind needed to replace an as-
set in its existing condition, at current market price 
without deduction of the costs of any transaction 
(administrative charges, taxes, registration or titling 
costs), depreciation or for any material salvaged. In-
cludes provision of transfer or relocation allowances 

At infrastructure planning stage, 
proposals for acquisition of agricul-
tural or high-yielding land 

Any land acquisition and resettlement is to be avoid-
ed, or if it cannot be avoided, it should be minimized 
by exploring all viable options. 
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Provisions of Kyrgyz Republic’s 
Land Code 

World Bank’s Policy on Involuntary Resettlement 

discouraged when other land is 
available. 
No provision for income/livelihood 
rehabilitation measures, allowances 
for severely affected PAPs and vul-
nerable groups, or resettlement 
expenses. 

Requires rehabilitation for income/livelihood, for se-
vere losses, and for expenses incurred by the PAPs 
during the acquisition or resettlement process. In-
cludes provision of transfer or relocation allowances, 
subsistence allowances, technical and financial sup-
port for crop or production intensification of diversifi-
cation, training for alternative employment, creation 
of jobs, linking with existing livelihood development or 
poverty alleviation projects in the area. Requires spe-
cific measures to improve the status of the poor and 
vulnerable, incl. strategies to create new income op-
portunities. Includes restoration of access to public 
facilities and infrastructure, cultural property and 
common property resources. 

 

27. In principle, the Land Code of Kyrgyz Republic and World Bank Policy both adhere to 

the objective of compensation at replacement cost, but Kyrgyz law does not 

provide for rehabilitation and in practice this has been left to ad hoc arrange-

ments taken by project proponents in order to meet international donor re-

quirements. To clarify these issues and reconcile eventual gaps between Kyr-

gyz law and World Bank Policy, this RPF has been drafted for the Project, en-

suring compensation at replacement cost of all items, the rehabilitation of non-

titled people and informal settlers, and the provision of subsidies or allowanc-

es for PAPs that may be relocated, suffer business losses, or may be severely 

affected. 

 

28. The main provisions affording reconciliation of the differences between Land Code and 

World Bank Policy includes: 

• Any PAPs, regardless of title or not, will be entitled to compensation (for structures, 

crops and trees) and rehabilitation measures under the project. This includes land-

less people using land and squatters; 

•  PAPs and affected communities will be consulted on options and any impacts of 

land acquisition and resettlement; 

• If land for land compensation is not technically or sociably feasible, compensation will 

be in cash at full replacement cost at current market value; 

•  Compensation for any other assets affected (structures, crops and trees, as well as 

business/income loss) will be in cash or kind at full replacement cost at current mar-

ket value. Vulnerable and poor PAPs will be entitled to additional measures as rele-

vant, and gender issues will be addressed; 

•  Maintenance works will avoid or minimize, as far as possible, the need for land ac-

quisition and resettlement; and  
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• The RPF includes measures for severely impacted PAPs and requires that any RP 

prepared for the project include all costs related to rehabilitation and/or livelihood res-

toration. 
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CHAPTER 03: INSTITUTIONAL  

ARRANGEMENT  

 

3.1. Institutional setup 

 

29. Several agencies and parties will be involved in LAR Interdepartmental Commission. 

IPIG under direct control of MoTC, will act as an agency responsible for 

LARP.  Local administration and Project Supervision Consultant will assist to 

IPIG in LARP. Their role is described in the text below; figure- 3.1 describes 

the institutional setup and table-3.1: describe the functions of the different 

agencies/parties involved in preparation, implementation and monitoring of 

LARPs necessary for each sub-projects/project. 

 

3.2. Ministry of Transport and Communication  

 

30. As the executing agency MoTC has overall responsibility on the preparation and imple-

mentation of LARPs project roads as selected for improvement under the pro-

ject. Specific management of resettlement tasks has been assigned to the 

IPIG. Within the IPIG issues related to safeguards (including resettlement, en-

vironment and social assessment) are assigned to a Safeguards Unit com-

posed by four officers. The Safeguards Unit is tasked with the management of 

all activities related to RP preparation and implementation, including supervi-

sion and coordination of the impacts surveys, hiring and supervising of the in-

dependent asset valuator, RP disclosure, management of public consultation, 

grievance redress, compensation agreements signing, RP implementation 

monitoring, and distribution of compensation payments. In project areas 

MoTC will manage RP tasks thorough the Roads Maintenance Unit (RMU) at 

Rayon level and the Roads Management Service (RMS) at Oblast level. 

 

3.3. LAR Interdepartmental Commission 

 
31. Appropriate ministries/agencies and local authorities will be involved in the Interdepart-

mental Commission for the assessment of assets of household which will be 

located in the ROW. 
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3.4. Supervision Consultants and Independent Assets Valuator 

 

32. The supervision consultant’s team comprising an international resettlement specialist, 

one local surveyor and one local resettlement specialist, will carry out the De-

tail Measurement (DMS) and Census surveys, the AP census and the socio-

economic survey. The affected assets will be evaluated/valuated by a certified 

independent asset valuator. The results of the surveys and of the valuation 

would be sent to the State Expertise Department at the State Construction of 

the Kyrgyz Republic for further consideration and disclosure. 

 

3.5 Civil Society 

 

33. One local NGO will be tasked with the External Monitoring of RP implementation and 

monitoring with close coordination to and necessary support from the Griev-

ance Redress Group. 

Figure-3.1: Institutional Setup 
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34. Table-3.1: describe all agencies and their responsibilities 

 

Table-3.1: Agencies and their responsibilities 

 

SL Agencies Responsibilities 
1 World Bank  • Guidance for RP preparation 

• Approval of RP 

• Disclosure of RP on World Bank website 

• Issuance of no objection letter for resumption of 
non-essential civil works. 

2 Government of Kyrgyz 
Republic 

• Approval of RP and its budget 

• Decision to allocate government budget for RP im-
plementation 

3 MoTC • Overall RP responsibility 
4 IPIG • Consultations with APs 

• Preparation of RP 

• RP disclosure 

• Compensation agreement with APs 

• Implementation of RP 

• Preparation of RP implementation progress report 
and completion report 

5 Grievance Redress 
Group 

• Resolve grievance during implementation of this RP 

6 Inter-departmental 
Commission 
 

• Review/approval of Identification of impacts surveys 
and AP census 

• Consultation of APs 

• Approval of assets valuation 

• Supervision of RP preparation and implementation 
7 Ministry of Finance • Budget allocation 
8 Independent evaluator • Valuation of affected assets 
9 Consultants • Execution of impacts surveys and socio economic 

surveys. 

• Acting as LPC 
10 NGOs • Participation in consultations 

• External monitoring 

• Assistance to GRG and APs for grievance redress 
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CHAPTER 04: SCREENING, RESETTLEMENT 

PLAN PREPARATION AND IMPLEMENTATION 

 

4.1 Screening Resettlement Impacts 

 

35. Sub-project screening is used to identify the types, nature and magnitude of potential 

resettlement impacts that are likely under the Project, and to provide ade-

quate measures to address these impacts which ensure that potential PAPs 

are: 

 

• Informed about their options and rights pertaining to resettlement; 

• Included in the consultation process and given the opportunity to participate in the 

selection of technically and economically feasible alternatives; and 

• Provided with prompt and effective compensation at full replacement cost for losses 

of land, assets, or access to assets and livelihoods as a result of sub-project works. 

 

36. The screening checklist is provided in Appendix 1. A screening form will be prepared for 

each road section/sub-project put forward for financing under the Project. The 

checklist will be completed by the EA, assisted by the project implementation 

team. Each screening form will be reviewed and cleared by World Bank. 

World Bank will advise (i) whether an additional assessment should be carried 

to avoid or reduce the physical or economic displacement; or, (ii) whether the 

conclusion of the sub-project screening is based on sufficient evidence for 

recommendations proposed. The World Bank will confirm the best course of 

action. For any sub-project that will create resettlement impacts, a draft RP 

that conforms to this RPF and has been satisfactorily implemented is a condi-

tion of sub-project construction. Where impacts on the entire population of 

PAPs are determined to be minor (i.e. PAPs are not physically displaced and 

less than 10% of their productive assets are lost), or fewer than 200 PAPs are 

affected, an abbreviated plan will be prepared. Where impacts are significant, 

a FULL resettlement plan will be prepared. 
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4.2. Procedure for Resettlement Plan Preparation 

 

37. For each road section or subproject requiring a RP, social impact assessment surveys 

based on either an inventory of losses (IOL) or detailed measurement survey 

(DMS)3 and census. The IOL or DMS, covering the type of information indi-

cated in Table 4.1, will be completed for all PAPs/PAHs losing land or assets 

or losing access to land or assets under the Project, i.e. coverage of the IOL 

or DMS will be 100% of PAPs/PAHs. 

 

Table 4.1 – Data to be captured in IOL/DMS 

 

Data about PAPs/PAHs Data on land and assets affected 

• Total number of PAPs/PAHs; 

• Demographic information of PAH mem-
bers including; who the household head 
is, gender, 
number, age, language group/ethnicity, 
education, literacy, religion, any vulnera-
bilities; 

• Livelihood and economic activities of all 
members of PAHs; 

• Income sources and regularity of income; 

• Land tenure and use; 

• Socio-economic production systems and 
use 
of natural resources; 

•  Inventory of all property and assets af-
fected; 

•  Inventory of common property resources 
used 
(if any); and 

•  Social networks and social organization 

• Map of the area and villages affected by 
land acquisition; 

• Total land area (by type) acquired; 

•  Land type, use and ownership arrange-
ments; 

• Assets lost (by type and number) 

•  Existing community facilities and  
infrastructures; and 

• Cultural resources, traditional systems 
and special sites 

 

38. The entitlement matrix in this RPF (provided in Table 5.1) will be used, and the IOL or 

DMS will enumerate each PAP/PAH by identifying their location (sub-village, 

village, sub-district and district), the area and type of land affected (and total 

land holding of PAP), the type, size and use of any other assets affected 

(physical and non-physical), community property affected, and the compensa-

tion for each type of loss. 

 

39. The RP will also include measures to ensure that socio-economic conditions, needs, 

and priorities of women are identified, and to ensure that land acquisition and 

resettlement does not disadvantage women. 

 

                                                
3 An IOL or DMS is dependent on the level of design available. An IOL is usually undertaken based on preliminary design while 

a DMS is usually undertaken based on detailed design and demarcation of the extent of impact on the ground. Any plans pre-
pared on the basis of an IOL will be updated following detailed design through the completion of a DMS. 
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40. The RP will include a budget for implementation identifying where the funds will come 

from and an implementation schedule linked with the design and civil works. 

Construction civil works will not commence until compensation has been paid 

to PAPs. Compensation will be determined based on the assessment of an 

certified independent asset valuator, prevailing market rates, and discussion 

with district administrations, with additional grants as required, to ensure re-

placement value at current market rates. 

 

41. For each sub-project requiring an RP, the following steps should be followed: 

 

42. Step 1: A screening checklist (Appendix 1) will be completed. If it is determined a plan 

(short or full) is required, steps 2 through 5 will be followed. 

 

43. Step 2: An IOL or DMS will be carried out for each sub-project requiring land acquisition 

or resettlement. An IOL/DMS form will be prepared by the project implementa-

tion consultant for use in any sub-projects requiring RPs. The IOL/DMS form 

will be used to gather socio-economic data of the APs and the measurement 

of type and level of loss. The IOL/DMS will be carried out with participation of 

PAPs (preferably the head of the PAH or their spouse) and/or with the attend-

ance of Village Head (or other leaders). 

 

44. Step 3: Analysis of the IOL/DMS data - information on market prices for land, crops, 

trees and other assets need to be collected through discussions with the 

PAPs as well as from respective district and village authorities, and also local 

markets, so that the cost estimates for the RP can be prepared. The budget 

for the sub-project RP will be prepared based on the compensation unit rates 

that are sufficient to reflect replacement cost at current market value of all af-

fected assets. 

 

45. Step 4: Preparation of a draft ABBREVIATED plan if impacts are not significant and less 

than 200 APs are affected or a draft FULL plan if impacts are significant and 

more than 200 APs are affected. The contents of ABBREVIATED and FULL 

plans are described in Appendix 2. 

 

46. Step 5: During RP preparation APs and other stakeholders will be consulted. Comments 

and suggestions relevant to sub-project design and compensation and reset-

tlement options will be incorporated into the draft RP, which will be made 

available. This process will be fully documented in the RP. The draft RP can 

be presented at public meetings in each subproject location and/or made 

available, in a form and language that PAPs can properly understand, at dis-

trict and village administration offices, the RP will also be uploaded to World 

Bank’s Infoshop and web-site. 
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47. The DMS process is a participatory process involving the PAPs, with the following pro-

cedures established for the project: 

 

• IPIG informs the PAPs in advance of the DMS schedule, and provides them with 

clear information about the project, the rights and entitlements of PAPs and the pro-

cedures for the DMS and payment of compensation; 

 

• In cases where PAPs are unavailable for the DMS, the IPIG staff will make three call-

backs to collect data from PAPs. The IPIG staff will attach the callback reports to the 

DMS Form; 

 

• Once the DMS survey has been completed with the cooperation of PAPs, the PAPs 

and the IPIG staff undertaking the DMS will sign the DMS Form containing infor-

mation on the rate and nature of the compensation; 

 

• If a PAP disagrees with the results or compensation rates and the matter cannot be 

settled during the DMS survey, he/she can address his/her grievances through the 

Grievance Redress Groups (GRG) will be established by the project. The establish-

ment of grievance redress mechanism (GRM) is discussed in Chapter-8.  

 

• The DMS and subproject compensation chart or summary/list of all PAPs will be pre-

pared by the IPIG/consultants and will be submitted to MoTC. 

 

4.3. Review and Approval of Plans 

 

48. As required, RP preparation activities will be initiated as part of the preparation/design of 

each road section. The IPIG with assistance from the design and supervision 

consultant will be responsible for preparing the resettlement checklist and RP 

if required. Following the completion of detailed design each RP will be re-

viewed and if necessary updated prior to its implementation. 

 

49. RPs will require updating during the subproject civil works if there are design changes 

during construction that will result in changes to resettlement impacts. 

Amended RPs must also be submitted to World Bank for approval. 

 

50. The project supervision consultant will have both international and national resettlement 

capacity sufficient to assist IPIG/MoTC to cover all land acquisition and reset-

tlement planning and implementation needs for each road section/subprojects 

as they are prepared and implemented. 

 

51. World Bank will provide capacity to the Republic of Kyrgyz Republic’s Resident Mission 

in Bishkek for the review and approval of ‘Category B’ RPs, while ‘Category A’ 
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RPs will be reviewed and approved at World Bank headquarters in Washing-

ton DC. 

 

4.4 Vulnerable Groups 

 

52. As long as the impacts of a subproject are limited to land acquisition and resettlement 

effects affecting single social units the adaptation to be undertaken will be es-

sentially the production of a culturally appropriate and sensitive RP. 

 

53. Special attention will also be given to identifying and addressing the needs of disadvan-

taged groups such as the landless, the poor, female-headed households, the 

elderly, and the disabled, through measures included in the resettlement plan 

to try and improve (over and above restoration of) their livelihoods. 

 

4.5. Gender Impact and Mitigation Measures 

 

54. Women hold important economic roles in project areas and engage in a very wide range 

of income generating activities in the agricultural and marketing sector. The 

project will pay particular attention to ensure that women are the recipients of 

the compensation pertaining to their activities and to ensure that women who 

are household heads are clearly listed as beneficiaries of compensation and 

rehabilitation proceedings under the loan. In order to ensure the above the fol-

lowing actions will be considered: 

 

• Inclusion of women as impact enumerators; 

• Conduction of gender-disaggregated DMS/census to pinpoint how many women are 

likely to be affected by the subproject and establish their pre project conditions; 

• Inclusion of women as major participants in the consultation processes; 

• Emphasize the effect of land acquisition and resettlement impacts on women in 

monitoring and valuation of RP; 

• Provision to women and poor households of training for new employment opportuni-

ties; 

• Joint registration of land use rights in the names of husband and wife in instances 

where households are allocated alternative agricultural and/or residential land; 

• Use of participation/consultation strategies that encourage the involvement of wom-

en, and poor households in resettlement planning and implementation; 

• Emphasis will be given to complaints/grievances lodged by women or poor house-

holds; 

• Give access of women and poor households to project related employment opportu-

nities; and 

• Include female government officials in the coordinating committees established to fa-

cilitate RP preparation and implementation. 
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CHAPTER 05: POLICY FRAMEWORK AND 

ENTITLEMENTS 

 

5.1. Project Affected People – Eligibility 

 

55. The RPF stipulates eligibility and provisions for compensating all types of losses (land, 

crops/trees, structures, business/employment, and workdays/wages). All 

PAPs and project affected households (PAHs), including non-titled or informal 

dwellers, will be compensated for lost assets (crops, structures, trees and/or 

business losses) and they will receive (i) compensation (as required, to match 

replacement value), and / or (ii) replacement land, structures, seedlings, other 

resettlement assistance such as shifting allowance, assistance with rebuilding 

structures, compensation for loss of workdays/income. 

 

56. The criteria for eligibility is based on PAPs belonging to one of three groups: (a) those 

who have title or formal legal rights to land; (b) those who do not have formal 

legal rights to land at the time of the IOL/DMS or census begins but have a 

claim to such land or assets—provided that such claims are recognized under 

the laws of the country or become recognized through a process identified in 

the RP4; and, (c) those who have no recognizable legal right or claim to the 

land they are occupying (i.e. non-titled users or informal settlers). 

 

57. The PAPs who are entitled to compensation under the Project include: 

 

• Persons whose houses or structures are in part, or in total, affected temporarily or 

permanently by the Project; 

• Persons whose residential or commercial premises and/or agricultural land (or other 

productive land) is in part, or in total, affected (permanently or temporarily) by the 

Project; 

• Persons whose businesses are affected in part, or in total, (temporarily or perma-

nently) by the Project; 

• Persons whose employment or hired labor is affected, temporarily or permanently, by 

the Project; 

• Persons whose crops (annual and perennial) and/or trees are affected in part, or in 

total, by the Project; 

• Persons whose access to community resources or property is affected in part, or in 

total, by the Project. 

                                                
4
 This includes people who have not yet completed registration and who are considered as "legalizable" users 

(this will be identified as a form of land tenure in the IOL), they will be entitled to compensation as if they are le-
gal/titled owners of land. The RPs prepared will establish that continued facilitation of the registration process will 
be undertaken as part of livelihoods/wellbeing restoration under the Project’s resettlement process.  



 
 

 

Page | 21  

 

58. Where land is to be acquired outside of, owners (titled or legalizable PAPs) will receive 

compensation for land acquired by the Project at replacement cost and this 

will be in cash at replacement value or land-for-land (of equal size and/or pro-

ductive value and be satisfactory to the PAP). Non-titled PAPs are not eligible 

for compensation for land but will receive compensation for assets attached to 

land and other assistance as required (especially in the case of poor or vul-

nerable PAPs). 

 

59. Households headed by single women with dependents and other vulnerable households 

will be eligible for further assistance to fully mitigate project impacts. Table 5.1 

below presents the Project’s entitlement matrix, based on potential losses. 

 

60.  Compensation eligibility will be limited by a cut-off date to be set for each subproject on 

the stating day of the PAP census and impact assessment. PAPs who settle 

in the affected areas after the cut-off date will not be eligible for compensa-

tion. They, however will be given sufficient advance notice, requested to va-

cate premises and dismantle affected structures prior to project implementa-

tion. Their dismantled structures will not be confiscate and they will not pay 

any fine or sanction. Forced eviction will only be considered after all other ef-

forts are exhausted. 

 

5.2. Compensation Entitlements 

 

61. Entitlement provisions for PAPs losing land, houses, assets, income, and rehabilitation 

subsidies, will include provisions for permanent and temporary land losses, 

house and buildings losses, crops and trees losses, a relocation subsidy, and 

a business losses allowance based on tax declarations and/or lump sums. 

 

62. These entitlements are detailed below: 

 

• Agricultural land impacts will be compensated at replacement value in: (i)cash at 

current market rates or (ii) through replacement land equal in value/productivity to the 

plot lost5.When >10% of an PAP’s income or agricultural land is affected, PAP (own-

ers, leaseholders and sharecroppers) will get an additional allowance for severe im-

pacts equal to the market value of a year’s gross yield of the land lost (inclusive of 

both winter and summer harvest). The PAP will not be liable for any eventual trans-

action taxes/fees, these will be paid by the implementing agency or waived by local 

governments; 

 

                                                
5 Market rates will be assessed through an appraisal of prevalent land prices in subproject areas. This assessment will be car-

ried   out in association with local government financing institutions. 
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• Residential/commercial land will be compensated at replacement value either (i) in 

form of land for land or, (ii) cash at current market rates free of deductions for trans-

action costs; 

 

• Houses, buildings, structures will be compensated in cash at replacement cost 

without any deductions for depreciation, salvaged materials, or transaction costs. The 

compensation for houses/buildings will include the cost of lost water and electricity 

connections; 

 

• Trees: Cash compensation shall reflect income replacement; 

 

• Crops: Cash compensation at current market rates for the net harvest actually lost 

being as it may the winter, the summer crop, or both. Crop compensation will be paid 

both to landowners and tenants based on their specific sharecropping agreements; 

 

• Businesses: compensation for permanent business losses will be in cash for a 1-

year income based on tax declaration or, if unavailable, based on the official mini-

mum salary; compensation for temporary business will be cash covering the income 

of the interruption period based on tax declaration or, unavailable, official minimum 

salary; 

 

• Business workers and employees: Indemnity for lost wages for the period of busi-

ness interruption up to a maximum of three (3) months. 

 

• Agricultural land leaseholders and workers: Affected leaseholders will receive ei-

ther a renewal of the lease in other plots or cash corresponding to the yearly yield of 

land lost for the remaining years of the lease up to a maximum of 3 years. Share-

croppers will receive their share of harvest at market rates (if impact is temporary) 

plus 1 additional crop compensation (if the land is lost permanently). Agricultural 

workers, with contracts to be interrupted, will get an indemnity in cash corresponding 

to their salary in cash and kind for the remaining part of the agricultural year (inclu-

sive of both winter and summer crop) 

 

• Residential land renters/leaseholders and house renters: who have leased land 

and/or a house for residential purposes will be provided with a cash grant of three (3) 

months’ rent at the prevailing market rate in the area and will be assisted in identify-

ing alternative accommodation; 

 

• Relocation subsidy: PAPs forced to relocate will receive a relocation subsidy suffi-

cient to cover transport costs and living expenses for one month;  

 

• Assistance for vulnerable people: Vulnerable people (as defined in the Glossary of 

Terms) will be given priority in employment in project-related jobs. In addition to the 
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compensation of lost land and assets to social benefits will be paid, to cover the cost 

of living. Participation in the programs of income recovery. 

 
 

63. The entitlement matrix is provided in Table 5.1. 

 

Table-5.1: Entitlement Matrix 

 

Asset Specification Affected People Compensation Entitlements 

Permanent 
impact on 
Arable Land 

All land loss-
es 
independently 
from impact 
severity 

Farmer/Titleholder 
Legalizable 

Land for land compensation with plots 
of equal value and productivity to the 
plots lost; or; Cash compensation for 
affected land at replacement cost 
based on market value free of taxes, 
registration, and transfer costs 

Leaseholder 
(registered or not) 

Renewal of lease in other plots of 
equal value/productivity of plots lost, or 
Cash equivalent to market value of 
gross yield of affected land for the re-
maining lease years (up to a maximum 
of 3 years). 

Permanent 
impact on 
Arable Land 

 

Agricultural 
workers losing their 
contract 

Cash indemnity corresponding to their 
salary (including portions in kind) for 
the remaining part of the agricultural 
year. 

Nontitled/ 
Squatters 

1 rehabilitation allowance equal to 
market value of 1 gross harvest (in ad-
dition to crop compensation) for land 
use loss. 

Additional 
provisions for 
severe im-
pacts 
(More than 
10% of land 
loss) 

Farmer/Titleholder 
Legalizable 
Leaseholder 

1 severe impact allowance equal to 
market value of gross harvest of the 
affected land for 1 year (inclusive of 
winter and summer crop and additional 
to standard crop compensation) 

Non titled/ 
Squatters 

1 severe impact allowance equal to 
market value of gross harvest of the 
affected land for 1 year (inclusive of 
winter and summer crop and additional 
to standard crop compensation) 

Residential/ 
Commercial 
Land 

Land loss Titleholder Land for land compensation through 
provision of a plots comparable in val-
ue/location to plot lost or cash com-
pensation for affected land at full re-
placement cost free of taxes, registra-
tion, and transfer costs 

Renter/Leaseholder 1-3 months allowance 
Squatters Accommodation in a government re-

settlement area or a self-relocation al-
lowance 

Houses and 
Structures  

All relevant PAPs 
(including 
squatters) 

Cash compensation at replacement 
rates for affected structure and other 
fixed assets free of salvageable mate-
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Asset Specification Affected People Compensation Entitlements 
rials, depreciation and transaction 
costs. In case of partial impacts full 
cash assistance to restore remaining 
structure. 

Crops Crops affect-
ed 

All PAPs (including 
squatters) 

Crop compensation in cash at full mar-

ket rate for one harvest (either winter 

or summer) and it will be paid both to 

landowners and tenants based on their 

specific sharecropping agreements  

Trees Trees affect-
ed 

All PAPs (including 
squatters) 

Cash compensation shall reflect in-
come replacement 

Business 
Employment 

Temporary or 
permanent 
loss of 
business or 
employment 

All PAPs (including 
squatters) 

Business owner: (i) Cash compensa-
tion equal to one year income, if loss is 
permanent; (ii) cash compensation for 
the period of business interruption, if 
loss is temporary. Worker/employees: 
Indemnity for lost wages for the period 
of business interruption up to a maxi-
mum of 3 months. 

Relocation Transport and 
transitional 
livelihood 
allowances 

All PAPs affected 
by relocation 

Provision of sufficient allowance to 
cover transport expenses and liveli-
hood expenses for one month. 

Community 
resources 

  

Access shall be maintained or rein-
stated; 
Rehabilitation/substitution of the af-
fected structures/utilities (i.e. bridges, 
roads, schools, health-centers, etc.) 

Vulnerable 
PAP liveli-
hood 

 

PAPs below pov-
erty line; 
disabled people; 
pensioners; 
widows; 
female headed 
households; 
impoverished 
households; 

Employment priority in project-related 
jobs; 
participation in income restoration pro-
grams; 
in addition to compensation for assets 
lost, a disturbance allowance set to be 
one year payment of the subsistence 
level; 
 

Unforeseen 
impacts 

As required Any As required, in the spirit of the policy 
framework 
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CHAPTER 06: ESTABLISHING  

COMPENSATION RATES 

 

6.1. Background 

 

64. In effect, the Land Code says little on the subject of compensation measures in the 

event of compulsory acquisition. It simply states that if a land plot is withdrawn 

for state or public needs, another land plot may be allocated to the land own-

er/user, subject to the owner/user’s consent, and the value of the right to it 

shall be credited to the redemption price. 

 

65. In February 1998 the Government published the Resolution No. 66 “Passage of Regula-

tions for Indemnification of Losses incurred by Agricultural Industry due to 

Withdrawal of Lands for Non-Agricultural Purposes. 

 

66. These regulations (and subsequent resolution) determine the rules to be followed for 

indemnification of losses incurred by agricultural industry due to withdrawal of 

lands for non-agricultural purposes. 

 

67. The following are the most relevant articles of the above mentioned resolution: 

 

• Article 3: Compensation for losses due to withdrawal of lands has to be paid to 

the previous land owner / user by the new one calculated per year and hectare 

as follows: 1.760 Kyrgyz Som (KGS) for irrigated arable land, 610 KGS for not 

irrigated arable land, 350 KGS for haying land and 90 KGS for pasture land 

(according to the resolution No. 310 of the Government of the Kyrgyz Republic 

dated 19th of May 2009). 

• Article 4: The total indemnification of losses incurred by agricultural industry 

due to withdrawal of lands shall be based on the actual duration of compulsory 

acquisition; in case of open-ended land use respectively transfer of ownership 

for a 99 years or 25 years respectively (according to the resolution No. 310 of 

the Government of the Kyrgyz Republic dated 19th of May 2009). 

• Article 5: The State Agency of the Government of the Kyrgyz Republic for Reg-

istration of estate titles agreed with the Ministry of Finance to introduce cor-

recting factors to the indemnification rules, which will reflect the change in cost 

of agricultural production and producer prices for wheat at the domestic market 

(according to the resolution No. 310 of the Government of the Kyrgyz Republic 

dated 19th of May 2009). 
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68. Compensation for loss should be paid before implementation of Project. 

 

69. Any disputes about the amount of compensation for losses or damages caused shall be 

settled either through the Project’s grievance redress process (described in 

Chapter-8) or in court/ state arbitration body. 

 

70. The Government also has published a decree for approving the procedure for determin-

ing costs for agricultural land, in cases of compensation for losses and dam-

ages while acquiring land for public needs.  

 
6.2. Assessment of Compensation Unit Values 

 

71. Land for land as a priority, with replacement land to be acceptable to PAPs and to be of 

same size and productive capacity. If suitable land cannot be found, compen-

sation in cash, or a combination of land and cash, at current market value 

without deduction of the costs of any transaction (administrative charges, tax-

es, registration or titling costs), or depreciation.  

 

• Land shall be valued at replacement cost based on a land sales survey in the year 

before the impact survey. No deductions for taxes/transaction costs will be applied; 

 

• Houses/buildings will be valued at replacement value based on cost of materials, 

type of construction, labor, transport and other construction costs. 

 

• No deductions will be applied for depreciation, salvaged materials and transaction 

costs; 

 

• Annual crops will be valued at net market rates at the farm gate for the first year crop. 

In the eventuality that more than one-year compensation is due to the PAPs the 

crops after the first will be compensated at gross market value;  

 

• Fruit trees will be valued based on age category (a. seedling; b. not yet productive; c. 

productive). Productive trees will be valued at gross market value of 1 year income x 

the number of years needed to grow a new tree with the productive potential of the 

lost tree 

 

6.3. Provision of Land for Land Compensation 

 

72. When land for land is the chosen land compensation option the RP will locate on map 

the replacement plots and will identify the associated technical features need-

ed for the case such as roads, drainage, irrigation (for agricultural land), sani-

tation, water supply and electricity (for residential land) and relative site-

preparation costs. The relocation will be carried out keeping in view the socio-
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cultural and religious profiles of PAPs and host communities and by minimiz-

ing as much as possible the distance between the new and the old plots. 

 

6.4. Resettlement Budget and Financing 

 

73. All land acquisition and resettlement preparation and implementation costs, including 

cost of compensation and land acquisition administration, will be considered 

an integral part of subproject cost. Each RP will include a budget section indi-

cating (i) unit compensation rates for all affected items and allowances, (ii) 

methodology followed for the computation of unit compensation rates, and (iii) 

a cost table for all compensation expenses including administrative costs and 

contingencies. 

 

74. Finances for compensation, allowances, and administration of RP preparation and im-

plementation will be provided by the Government as counterpart funds. Costs 

for external monitoring tasks can be allocated under the loan. In order to en-

sure that sufficient funds are available for land acquisition and resettlement 

tasks, the government will have to allocate 100 per cent of the cost of com-

pensation at replacement cost and expected allowances estimated in each 

RP plus a five per cent contingency before RP implementation. 

 

75. Being the project owner, MoTC is responsible for the timely allocation of the funds 

needed to implement the RPs. Allocations will be reviewed twice a year based 

on the budget requirements indicated by the RPs. 
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CHAPTER 07: CONSULTATION, PARTICIPA-

TION AND DOCUMENTS DISCLOSURE 

 

7.1. Introduction 

 

76. Oblast, rayon, and Ayil-okmotus officials will be informed about the project, and their 

assistance will be solicited in the conduct of the inventory of affected assets 

and the census of PAPs. Also, prior to the finalization of the RP, and its sub-

mission by IPIG, PAPs will be thoroughly informed on the results of the cen-

sus and inventory of impacts, and their preferences on compensation and/or 

other resettlement assistance will be given due consideration. The processes 

and mechanisms ensuring the active involvement of PAPs and other stake-

holders will be detailed in the RPs which will also include an appendix with 

date, list of participants, and minutes of consultation meetings. 

 

7.2. Objectives of Public Information and Consultation 

 

77. Information dissemination to PAPs and involved agencies is an important part of RP 

preparation and implementation. Consultation with PAPs and ensuring their 

active participation will reduce the potential conflicts and minimize the risk of 

project delays. To ensure that local authorities, as well as representatives of 

PAPs, will be included in the planning and decision-making processes. 

IPIG/MoTC will continue a dialogue with district and village authorities and 

NGOs, as relevant, during subproject implementation and ensure:  

 

• To fully share information about the proposed subproject components and RP ac-

tivities with the PAP; 

• To obtain information about the needs and priorities of PAPs, as well as receiving 

information about their reactions to proposed policies and activities; 

• To ensure that PAPs are fully informed about the decisions that will directly affect 

their incomes and living standards, and that they will have the opportunity to par-

ticipate in activities and decision-making about issues that will directly affect 

them; 

• To obtain the cooperation and participation of the PAPs and communities in activ-

ities necessary for resettlement planning and implementation;  

• To ensure transparency in all activities related to land acquisition and resettle-

ment 
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7.3. Consultation during RP Preparation and Implementation 

 

78. Public consultation and participation plan will be included in the Project to involve the 

stakeholders, especially the people either directly benefiting from, or affected 

by, the subprojects, through participation in the design, implementation, and 

monitoring of the subprojects. All communications will be in the language 

most appropriate for involved parties in the project region. During RP prepara-

tion and implementation, IPIG, with assistance as required from the project 

supervision consultant, will undertake the following: 

 

• Conduct information dissemination and consultation for all PAPs, NGOs and other 

stakeholders; 

• Establish the rates/unit prices to be used as the basis of compensation awards, and con-

firm land acquisition and impact on properties through the IOL/DMS/census and demar-

cation, in consultation with PAPs; 

• A survey (as part of the IOL/DMS) to (a) inform them about possible resettlement op-

tions; (b) request information from PAPs about their preferences and choices of reset-

tlement options; and, (c) request that PAPs indicate services such as educa-

tion/health/markets that they are currently using and their distance from such services; 

• Consultation regarding PAPs preferred option for livelihood stabilization and/or rehabilita-

tion assistance (where required). This applies to PAPs experiencing significant impacts 

and vulnerable PAPs. 

 

7.4. Public Information Booklet 

 

79. To ensure that PAPs, their representatives, and local government agencies in sub-

project areas fully understand the details of the RP process, and are also in-

formed about the compensation and rehabilitation packages applicable to the 

Project, a Public Information Booklet (PIB) will be prepared by the consultant 

for each section/subproject requiring a RP. 

 

80. This PIB will be distributed to all PAPs and communities in the subproject area. The PIB 

will be translated into Kyrgyz and Russian (and other languages as required). 

The general contents of the PIB will include the following: 

 

• Brief description of the project, implementation schedule; 

• Project impacts, entitlements and rights of PAPs; 

• Resettlement and rehabilitation policies for all types of impacts; 

• Institutions responsible for resettlement and time-frame (schedule); 

• Information dissemination to and consultations with PAPs and stakeholders; 

• What to do if PAPs have a question or a problem; 

• Outline of the grievance redress procedure; and 

• Requirements for monitoring and evaluation, including independent monitoring. 
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7.5. Disclosure 

 

81. In addition to the PIB, this RPF (or its summary), RPs (or their summary) and overall 

implementation schedule will be posted in affected villages and the MoTC 

central and regional/oblast offices. These postings will be updated whenever 

adjustments to the RF or RPs are made. Any amendments to RPs will also be 

disclosed to PAPs (including DMS, detailed asset valuations, entitlements, 

and special provisions, grievance procedures, timing of payments and imple-

mentation schedule) before submission to World Bank for review and approv-

al. 

 

82. These activities will continue throughout the implementation of the subproject. There will 

also be press releases to print and electronic media prior to advise of the 

commencement of the consultation process 

 

83. This RPF will be translated into Kyrgyz and Russian and will be disclosed to the PAPs; 

The RF and RPs in English will be posted on the World Bank website and 

made available through Infoshop after endorsement by the MoTC. 
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CHAPTER 08: GRIEVANCE REDRESS 

MECHANISM 

 

8.1. Objectives 

 

84. Grievance redressing mechanism will be established to allow APs appealing any disa-

greeable decision, practice or activity arising from implementation of RPs. 

APs will be fully informed of their rights and of the procedures for addressing 

complaints whether verbally or in writing during consultation, survey, time of 

compensation and implementation of the project. Care will always be taken to 

prevent grievances rather than going through a long redress process. 

 

85. The GRM will cover issues related to social, environmental and other safeguard issues 

under the Wold Bank Safeguard covenants and Kyrgyz Law. 

 

8.2. Grievance Redress Group (GRG) 

 

86. The GRG will be established for the duration of project implementation. The GRG is 

tasked with all activities needed to discuss a grievance, assess its validity, as-

sess the scope of eventual impacts, decide eventual compensation needed 

and instruct/facilitate the functioning of the grievance redress mechanism. It 

will consist of representatives of the IPIG, consulting companies, road admin-

istration and maintenance units, local authorities, PAP’s and NGO’s. 

 
87. GRG is for individuals and their communities, for local people and representatives of 

civil society, located in projects area. 

 
88. Assessment of received complaint is tasked to local authorized person or to responsible 

point of GRG on local level. 

 

8.3. Local Authorized Person 

 
89. Local Authorized Person - a person who is officially assigned to perform and timely re-

sponses to complaints and petitions received from individuals and their com-

munities. 

 
90. After the registration of complaint an authorized person to the applicant explains the 

grievance redress process. 
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91. After receiving the complaint or the local authorized person must to carry out a meeting 

with the person (or persons) within 3 working days and obtain documentary 

evidence confirming the complaint or petition. 

 
92. The authorized person must consider the complaint or petition and make a decision on 

the issue with informing the complainer. 

 
93. Local authorized person responsible for receiving and registration of complaints to the 

GRG, record keeping each registered a complaint. 

 
 

8.4. Functioning of the GRG within the Grievance Redress Mechanism 

 
94. The grievance redress mechanism (GRM) involves the following 2 stages appeals: 

 

Stage 1, Local Level 

 

95. The grievances will be first lodged at the local level. The complainant will report his case 

to the Local authorized person (Assistant of engineer), who is nominated to 

GRG by MoTC. The LPC will trigger the action of the Grievance Redress 

Group (GRG) which will assess the situation and seek a solution through con-

sultation with complainants, local Roads Maintenance Unit (RMU), IPIG, rep-

resentatives of local government bodies and local NGO. After consultation 

with IPIG, the authorized person makes the final decision on submitted com-

plaints and determines the eligibility of the complaint, as it notifies the appli-

cant. In case the grievance is still not resolved at local level in the complaint 

or statement of claims, the relevant information is sent to the applicant and 

the regional level of GRG. 

 

Stage 2, Regional Level 

 

96. In case that within 3 days the grievance is still not resolved at local level, the complain-

ant with support of the local authorized person will further raise the issue to 

regional level. Regional level of GRG, which consists of representatives of the 

IPIG, road administration, local authorities, PAP’s and NGO’s, will timely look 

into the complaint, decide on the eligibility and on the complaint case. In case 

the grievance is still not resolved at regional level, the relevant information is 

sent to the applicant and the central level of GRG. 

 

Stage 3, Central Level 

 

97. In case within additional 15 days the grievance is still not resolved at regional level, the 

relevant information by the applicant is sent to the central level of GRG. Cen-

tral level of GRG together with representatives of IPIG decides on the eligibil-
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ity of the complaint, on ways how to resolve the issue. In case the grievance 

is still not resolved at central level, the relevant information is sent to the ap-

plicant together with information on his rights to appeal in international organi-

zations, including international financial institutions, finding specific project.   

 
 
8.5. Technical Experts 

 

98. As needed Once summoned to provide expert advice for the assessment or valuation of 

an impact claimed by a complainant the relevant technical expert will carry out 

the needed investigations and prepare a report to be handed to the complain-

ant and the other members of the GRG. The tasks will include: 

 

• Provision of relevant technical opinion for the case reviewed; 

• Carry out the needed investigations relevant to their expertise; 

• Provide recommendation when the legal opinion from the relevant state agencies is 

necessary. 

 

8.6. Grievance Resolution Process 

 

99. The LPC of GRGs will be regularly available and accessible for APs to address con-

cerns and grievances. He will assist the aggrieved APs in formally lodging 

their claims to the GRG. The complaints and grievances from the APs will be 

addressed through the process described below in table-8.3  

 

Table-8.1: Grievance Resolution Process 

 

Steps Action level Process Timeline 

Step 1 Local Level The grievances will be first lodged at the local level. 

The complainant will report his case to the Local 

authorized person (Assistant of engineer), who is 

nominated to GRG by MoTC. The LPC will trigger 

the action of the Grievance Redress Group (GRG) 

which will assess the situation and seek a solution 

through consultation with complainants, local 

Roads Maintenance Unit (RMU), IPIG, representa-

tives of local government bodies and local NGO.   

After consultation with IPIG, the authorized person 

makes the final decision on submitted complaints 

and determines the eligibility of the complaint, as it 

notifies the applicant. In case the grievance is still 

not resolved at local level in the complaint or 

statement of claims, the relevant information is sent 

to the applicant and the regional level GRG. 

 
3 days 
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Steps Action level Process Timeline 
Step 2 Central 

Level 
In case within additional 15 days the grievance is 
still not resolved at local level, the complainant with 
support of the local authorized person will further 
raise the issue to regional department of MoTC’s 
(representatives of IPIG). Regional level of GRG 
after consultations issues with representatives of 
IPIG will decide on the eligibility and on the com-
plaint case.  In case the grievance is still not re-
solved at local level, the relevant information is sent 
to the applicant and the central level of GRG. 

 
15 days 

Step 3 Central 
Level 

In case within additional 15 days the grievance is still 
not resolved at regional level, the relevant information 
by the applicant is sent to the central level of GRG – 
Office of IPIG, MoTC. Central level of GRG together 
with representatives of IPIG decides on the eligibility of 
the complaint, on ways how to resolve the issue. In 
case the grievance is still not resolved at central level, 
the relevant information is sent to the applicant togeth-
er with information on his rights to appeal in interna-
tional organizations, including international financial 
institutions, finding specific project.   

 
15 days 

 

100. The GRM will not restrict or influence the AP from applying to court for legal remedies or 

World Bank. The figure-8.1: shows grievance redress process flowchart.  

 

Figure-8.1: Grievance Redress Process flowchart 

 

 

 

  

Affected People (AP) 
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8.7. GRG Records and Documentation 

 

101. IPIG of MoTC will maintain record of all complaints for regular monitoring of grievances 

and results of services performed by the GRGs, and for periodic review of 

Wold Bank. 
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CHAPTER 09: MONITORING AND  

EVALUATION 

 

9.1. INTERNAL MONITORING 

 

102. Internal monitoring will be carried out routinely by the IPIG, the results will be communi-

cated to World Bank through the project implementation progress reports, on 

a quarterly basis. Indicators for the internal monitoring will be those related to 

process and immediate outputs and results. This information will be collected 

directly from the field and reported monthly to the IPIG to assess the progress 

and results of RP implementation, and to adjust the work program, if neces-

sary. The monitoring reports will be consolidated in the standard supervision 

reports to World Bank. Specific monitoring benchmarks will be: 

 

• Information campaign and consultation with PAPs; 

• Status of land acquisition and payments on land compensation; 

• Compensation for affected structures and other assets; 

• If required, relocation of PAPs; 

• Payments for loss of income; 

• If required, selection and distribution of replacement land areas; and 

• Income restoration activities 

 

103. The above information will be collected by the resettlement staff of IPIG and resettle-

ment specialists on the project supervision consultants’ team who are respon-

sible for monitoring the day-to-day resettlement activities of the project 

through the following methods: 

 

• Review of census information for all PAPs; 

• Consultation and informal interviews with PAPs; 

• Sample survey of PAPs; 

• Key informant interviews; and 

• Community public meetings 

 

9.2. External Monitoring 

 

104. External monitoring will be carried out twice a year, and its results will be communicated 

to the IPIG and World Bank through semi-annual reports. Subprojects with an 

implementation timeframe of less than six months will be monitored only once. 

Indicators for external monitoring include: 
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• Review and verify internal monitoring reports prepared by IPIG; 

• Review of the socio-economic baseline census information of PAPs; 

• Identification and selection of impact indicators; 

• Impact assessment through formal and informal surveys with the affected persons; 

• Consultation with PAPs, officials, community leaders for preparing review report; and 

• Assess the resettlement efficiency, effectiveness, impact and sustainability, drawing 

lessons for future resettlement policy formulation and planning. 

 

105. The IMA will also assess the status of project affected vulnerable groups such as female 

headed households, disabled/elderly and families below the poverty line. The 

following will be considered as the basis for indicators in monitoring and eval-

uation of the project: 

 

• Socio-economic conditions of the PAPs in the post-resettlement period; 

• Communications and reactions from PAPs on entitlements, compensation, options, 

alternative developments and relocation timetables etc.; 

• Changes in housing and income levels; 

• Rehabilitation of squatters; 

• Valuation of property; 

• Grievance procedures; 

• Disbursement of compensation; and 

• Level of satisfaction of PAPs in the post resettlement period. 

 

106. The IMA will carry out a post-implementation evaluation of the RP about a year after 

completion of its implementation. The compelling reason for this study is to 

find out if the objectives of the RP have been attained or not. The benchmark 

data of socioeconomic survey of any severely affected PAPs conducted dur-

ing the preparation of the RP will be used to compare the pre and post project 

conditions. The IMA will recommend appropriate supplemental assistance for 

the PAPs should the outcome of the study show that the objectives of the RP 

have not been attained. 

 

9.3. Training in ‘RP’ implementation 

 

107. All concerned staff within IPIG involved in the land acquisition and resettlement activi-

ties, including officials of local government, and NGO staff will be provided 

training in World Bank resettlement policy and management. The training will 

be provided by the international specialist under the project supervision con-

tract and will cover the following topics: 

 

• Principles and procedures of land acquisition; 

• Public consultation and participation; 

• Entitlements and compensation & assistance disbursement mechanisms; 
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• Grievance redress; and 

• Monitoring of resettlement operations. 
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CHAPTER 10: IMPLEMENTATION PROCESS 

 

108. Based on experience, it is expected that implementation of a ‘Category A’ (full) RP may 

take up to one year. A local NGO or a local consultant may be hired by MoTC 

to assist in the RP implementation process. For ‘Category B’ (short) RPs im-

plementation may take three to six months depending on the number of PAPs 

involved. 

 

109. For all subprojects MoTC will announce the cut-off-date based on the date of census for 

the proposed subproject and the eligibility criteria defined in this RPF. The 

PAPs of affected structures/assets (houses, shops, etc.) will be paid their due 

compensations at least 1 months (30 days) prior to demolition of the struc-

tures from the corridor of impact. This time will allow them to dismantle and 

remove all salvageable material for rebuilding of houses and re-establishment 

of businesses.  

 

110. However, MoTC reserves the right of directly demolishing such structures if this has not 

been done by the PAP within the agreed deadline. Grievances or objections 

may be referred to the IPIG Safeguards Unite through the process set out in 

GRM operational procedure  

 

111. The basic steps for the preparation and implementation of RPs are summarized in Ta-

ble-10.1 

 

Table-10.1: Implementation process 

 

Step Action Responsibility 

1 

Preparation of checklist indicating for each specific subpro-
ject whether land acquisition is needed. If so, a scheduled 
action plan detailing RP tasks to be assigned to IPIG, con-
sultants, local government, and NGO will be established 

IPIG /Consultants 

2 
Prepare impacts/PAP surveys forms, train impact assess-
ment and valuation teams, and establish coordination with 
relevant local government agencies 

IPIG/Consultants 

3 
Verify land records in affected areas, update cadastral 
maps and carry out impacts and valuation surveys 

Local government/ 
IPIG & Consultant 

4 
Check surveys and, if necessary, request additional field-
work to improve them 

Consultants 

5 
Conduct public consultations and negotiations IPIG/Local govern-

ment/ 
Consultant/NGO 

6 
Integrate impacts base-line and results of consulta-
tions/negotiations into RP 

IPIG/Consultants 

7 
Submission of RP to MoTC, local government. After this 
the RPs will be sent to World Bank for approval. 

MoTC/IPIG/Local 
government/World 
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Step Action Responsibility 
Bank 

 
 
Step Action Responsibility 

8 
RP disclosure: Distribution of RP and information pam-
phlets in Kyrgyz, Russian ; and posting of RP in English on 
World Bank website 

IPIG/Consultants/Local 
government/World 

Bank 
9 Approval of contract awards World Bank 

10 
Engagement of IMA IPIG/MoTC/World 

Bank 

11 
Conduct of baseline socio-economic survey for external 
M&E 

IMA 

12 Distribution of evacuation and relocation notices to PAPs IPIG/MoTC 

13 
Payment of compensation and implementation of liveli-
hood restoration activities 

IPIG/Ayil-
okmotus/PAP 

14 Demolishing/relocation of affected structures/assets PAP/IPIG/NGO 

15 
Review of RP implementation IPIG/PS 

consultant/NGO/World 
Bank 

16 
Notice to proceed for civil works subject to satisfactory im-
plementation of RPs  

World Bank/IPIG 

17 Independent monitoring and evaluation (semi-annual) IMA 

18 
Internal monitoring. Quarterly progress report to World 
Bank on the progress of RP implementation 

IPIG 
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Appendix-1: Land Acquisition & Resettlement 

Screening and Checklist 
 

a) Location: District, Sub-district, Village/Settlement 

Brief Description: [i.e. length of road, need/purpose of works, proposed works (list/explain 

activities), number of villages (approx. population) affected, describe communities to be af-

fected, land types, land use, squatters/non-titled, include photos] 

 

b) Screening Questions for Resettlement Categorization 

Probable Involuntary Resettlement Ef-
fects* 

Yes No Possible Remarks 

Will project include any physical construc-
tion works 

    

Does the project include upgrading or re-
habilitation of any facilities? 

    

Is the subproject likely lead to loss of 
housing, other assets, resource use or in-
comes/livelihoods? 

    

Is land acquisition likely to be necessary?     

Is the site for land acquisition is known?     

Is the ownership status and current usag-
es of the land known? 

    

Will easements be utilized within an exist-
ing ROW? 

    

Are there any non-titled people who live 
and earn their income at the site or within 
the ROW? 

    

Will there be loss of housing?     

Will there be loss of agriculture plot?     
Will there be loss of crops, trees, and fixed 
assets? 

    

Will there be loss of business or enterpris-
es? 

    

Will people loss access to facilities, ser-
vices or natural resources? 

    

If involuntary resettlement impact are 
expected:  

    

Are local laws and regulations compatible 
with World Bank’s Involuntary Resettle-
ment policy? 

    

 Will coordination between government 
agencies be required to deal with land ac-
quisition? 

    

Is there sufficient skilled staff in the Exe-
cuting Agency for resettlement planning 
and implementation? 

    

Are training and capacity-building interven-
tions required prior to resettlement plan-
ning and implementation? 
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INFORMATION ON AFFECTED PEOPLE 

Any estimate of the likely number of households that will be affected by the project? [ ] Yes; [ 
] No 
If yes, approximately how many households? 
Are any of the households vulnerable i.e. households that (i) are headed by divorced or wid-
owed females with dependents and low income; (ii) include disabled or invalid persons; (iii) 
include persons falling under the generally accepted indicator for poverty as defined by the 
Ministry of Social Security/Secretariat of State of for Social Assistance & Natural Disasters, 
or the landless; and/or, (iv) are elderly with no means of support? 
[ ] Yes; [ ] No 
If yes, approximately how many households? 
If yes, briefly describe their situation: 
 

If yes, briefly describe their situation: 
 

c)  Involuntary Resettlement Category 

 

After reviewing the answers above, the Project Team Leader and Social Develop-

ment/Resettlement Specialist agree, subject to confirmation, that: 

 

Project Categorization and Resettlement Planning Requirements 
Based on the definition of impacts in the World Bank’s OP 4.12 Involuntary Resettlement, 
what is the category? 

[ ] CATEGORY A – significant (severe) resettlement impact, a FULL resettlement 
plan is required 
[ ] CATEGORY B – marginal or non-significant resettlement impact, an ABBREVIAT-
ED resettlement plan is required 
[ ] CATEGORY C – minimal or no resettlement impact, no resettlement is required, 
generic social impact mitigation specifications will apply 

 
Screening Form & Checklist compiled by: 
Name:  
 

Signature: 
 

Designation:  
Date:  
Screening Form checked by:  
Name:  
 
 

Signature 
 

Date:  
Screening Form approved by:  
Name:  
 

Signature: 
 

Designation: 
Date:  
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Appendix- 2: Contents of Abbreviated 

Resettlement Plan 
 

Topic Contents 
Introduction • Description of sub-project components; 

• Summary description of adverse impacts and asset acquisition; 
Scope of land ac-
quisition 
and resettlement 

• Describe alternative options, if an, considered to minimize land 
acquisition and its effects, and why the remaining effects are una-
voidable; 

• Summarize key effects in terms of land acquired, assets lost, and 
people displaced from homes or livelihoods; 

Objectives, policy 
framework, and 
entitlements 

• Describe key national and local land, compensation and resettle-
ment policies, laws, and guidelines that apply to project; 

• Explain how World Bank policy on Involuntary Resettlement will be 
achieved; 

Socio-economic 
information 

• Define, identify and enumerate people to be affected; 

• Describe likely impact of land acquisition on people affected, taking 
into account social, cultural, and economic parameters;. 

• Identify all losses for people affected by land acquisition; 

• Provide details of any common property resources; 
Consultation, 
grievance redress 
and participation 

• Describe consultation processes and procedures for redress of 
Grievances; 

Compensation, 
relocation, 
and income resto-
ration 

• Describe arrangements for valuing and disbursing compensation; 

• Describe arrangements for housing relocation, including transfer and 
establishment; 

•     Describe income restoration measures to be implemented; 

• Identify any risks, describe management and monitoring steps; 
Institutional 
framework 

• Identify main tasks and responsibilities in planning, managing and  
monitoring land acquisition and resettlement. 

Resettlement 
budget and 
financing 

• Identify land acquisition and resettlement costs and funding sources; 

Implementation 
schedule 

• Provide time schedule showing when, which and how the resettle-
ment activities will be performed for payment of compensation and 
assistance to the people affected people before demolition begins; 

Monitoring and 
evaluation 

• Specify arrangements for M&E; 

Appendices • As required; 
 

  



 
 

 

 
Appendices 

Appendix-3: Contents of Full Resettlement 

Plan 
 

Topic Contents 
Introduction • Description of sub-project components; 

• Summary description of adverse impacts and asset acquisition 

• Identification of principal stakeholders including social groups 
vulnerable to impoverishment or debilitation; 

• Indicate measures taken to minimize adverse impacts; 
Census and So-
cioeconomic 
Survey Results 

• Review of socio-economic characteristics of project APs, including: 
o Spatial distribution, household size and composition; age-

sex 
o structure; income levels, including primary occupation, sup-

plementary sources of income, and subsistence activities; 
tenure and ownership status (land and structures);  

o characteristics of collective land holdings, including area and 
qualitative characteristics;  

o characteristics of structures, including construction types. In-
formation should be provided disaggregated by lan-
guage/ethnic groups, if any, gender, and socio-
economic/income group Categories and numbers of PAPs 
by type and degree of impacts   such as: severely affected 
households due to loss of productive assets and required to 
relocate; severely affected households due to loss of resi-
dence, business premises;  

o partially-affected households likely to be marginalized due to 
the loss of land, house, or business premises but not re-
quired to relocate; households affected by minor impacts, 
receiving only easement compensation or “moving back” 
assistance; 

o tenants, laborers, employees, or other non-landed persons 
adversely affected by the project;  

Compensation 
Entitlements 

• Description of objectives of compensation policy; 

• Eligibility criteria for PAPs, including ‘cut-off date’ if necessary; 

• Description of compensation entitlements and other forms of assis-
tance for each category of PAPs; 

• Description of specific measures to mitigate adverse impacts on 
vulnerable groups (if relevant); 

• Entitlement matrix consistent with above; 
Relocation plan (if 
required) 

•  Review of suitability of alternative relocation sites;  

• Site selection criteria; 

•  Review of environmental protection and management at resettle-
ment sites; 

• Preliminary relocation options of PAPs; 

• Review of options for provision of shelter, infrastructure and social 
services; 

• Review of consultation procedures with PAPs in selection of reset-
tlement alternatives during implementation; 

•  Socio-economic data regarding host population, if applicable; 
Income  • Description of eligibility criteria for income restoration measures; 



 
 

 

 
Appendices 

Topic Contents 
Restoration 
Measures 

• Feasibility analysis of any alternative income restoration programs 
including the use of collective land compensation, Training needs 
of PAPs in the context of employment opportunities and market 
demand, access to credit and micro-enterprise support for PAPs in-
terested in small business development; 

• Institutional arrangements to finance and manage income restora-
tion programs 

Consultation, 
Participation, Dis-
closure, and 
Grievance  
Redress 

• Public consultation exercises conducted during the RP preparation 
(provide details), including gender-specific consultation and infor-
mation disclosure. This would include special attention to guaran-
tee women’s assets, property, and land-use rights; and to ensure 
the restoration of their income and living standards; 

• Description of opportunities for PAPs to participate in resettlement 
planning and implementation; 

• Procedures adopted for filing complaints, review, and decision-
making; 

• Procedures for disclosing RPs and resettlement information on 
compensation and resettlement options to PAPs in a form and lan-
guage that they can understand; 

Institutional 
framework, 
arrangements & 
implementation 
schedule 

• Administrative set-up and plans for training and capacity building 
as needed; 

• Timetable for implementation of all resettlement activities, tied to 
overall sub-project timetable; 

• Procedures for implementation or delivery of key elements, as rele-
vant: 

• Review of land-for-land arrangements, including timetable and 
funding for development of relocation sites and necessary services 
or other inputs; 

• Review of procedures for payment of compensation; 

• Procedures for assessing adequacy of compensation; 

• Operational procedures for job placement, micro finance, or other 
income-restoration programs; 

• Legal covenants for inclusion in civil contracts; 
Monitoring and 
Evaluation 

• Listing of performance monitoring indicators 

• Institutional responsibilities and procedures for internal project 
monitoring 

• Discussion of role, if any, of Community Based Organization (CBO) 
and non-benefit     organizations. 

• Content and frequency of monitoring reports 

• Indicators for external monitoring 
Appendices • As required 

 

  



 
 

 

 
Appendices 

Appendix-4: Complaints and Grievance  

Submission Form 
 

Detail Information of Complainer 
Name: Village:  
Ayilokmotu: City: 
Rayon:  Oblast: 
Mobile:  Phone:  
Email: Fax: 
Languages for communication �  Kyrgyz 

�  English 

�  Russian 
Describe reasons of grievance/claim (the compliant about and complain for): 
 
 
Complain submission date:                                          Date of hearing: 
Results/decisions of complain after hearing: 
 
 

If complaints/grievance does not solved, write down the reasons: 
 
 

 
 

Signature: ____________________________ 
Date:  _______________________________ 

 
 
 


